
 

 

BUILDING COMMITTEE 

BARRINGTON PUBLIC SCHOOLS 

BARRINGTON, RI 02806 

 

Minutes of the Building Committee 08/01/16 

 

Present were Mr. Guida, Mr. Zawatsky,, Ms. Clancy, Ms. Jacobs, Mr. DePasquale, Mr. Fahey, Mr. 

Hervey, Mr. Learned, Mr. Messore, Mr. Terrell and Mr. Tarro.  Absent were Mr. Carroll, Mr. Cregan, 

Ms. Ottone, Mr. Brenner, Mr. Jacques, Mr. Finn, Dr. Anderson, and Mr. Feeney. 

 

Meeting began at 7:11 p.m. 

 

 A motion was made by Mr. Zawatsky to approve the July 25, 2016 minutes. Seconded by Mr. 

Terrell. Motion carried. 

 

 Paul Dominov, KBA presented a revised conceptual building plans. KBA presented two 

options for the Middle School project. Option 1 – two story building revised the sq. footage to 

approx.142, 000 sq. feet and Option 2 – three story building revised sq. footage to approx. 

140,000 sq. feet. 

 

 Option 1 – A two-story building method. The site plan did not change. The cluster lay out 

was adjusted to accommodate for two classrooms to have a moveable partition so that the 

clusters will be able to open up the partition and have two classes work together. The Student 

Union was also looked at for a flexible learning environment to be located there by grouping 

the furniture differently. The Auditorium would be replaced with a Cafetorium. The Chorus 

classes would be located on the stage. The stage would be a platform. Reduce the Kitchen and 

Servery to a Line Servery. Also, delete the showers at the locker room and delete the corridor 

between the locker room and gym. This would bring the project down to $70.3 mi. 

 Option 2 – A three-story building method. The site plan was revised by deleting the retaining 

wall. Also, to have a single parent drop-off concept from Middle Highway. Eliminate sand 

base at the baseball outfield and multi sports field and to reuse the existing portable bleachers. 

Delete off-site road improvements. The clusters would also be adjusted in this option to give 

two classrooms the opportunity for a portable wall. This would bring the project down to 

$69.2 mi. 

 The committee discussed both options to determine which option that would like to move 

forward with. 

 

 A motion was made by Mr. Zawatsky to direct KBA from conceptual design phase to 

schematic design phase with the committee’s preferred option being Option #2. As part of the 

motion we would like for KBA to work diligently to improve the floor plan, the flow, the 

orientation taking into account the factors being discussed relative to the accessibility from 

Middle Highway, neighborhood and abutter concerns, the potential concerns relative to where 

the three story element will be situated.  
 

 Request KBA submit a revised space summary plan confirming the meeting that KBA had 

with the Administration identifying where the changes in the program have been made so the 

committee can vote on the changes. 

 



 

 

 Authorizing KBA to study the enhancement of Option 2 based on the input that has been 

articulated at the meeting by the committee with the understanding that the committee would 

like to come back and review the proposed revisions that are in the context of the suggestions 

for purposes of being able to go out to the community with a proposal later this month. 

 

 Mr. Terrell seconded the motion. Motion was passed unanimously. 

 

 

 The next meeting date for the committee will be August 15, 2016 at 7:00 a.m. The expectation 

for this meeting will be to review the revised space usage summary, the revised site plans and 

the bus drop off locations. 

 
The Committee discussed the need for a team to get communication out to the public before 

the November vote.  Ms. Jacobs volunteered to be part of the team and is not interested in the 

fundraising component.  Mrs. Brody noted that, at an earlier Building Committee meeting, Mr. 

Brenner had expressed an interest in being part of the communications effort.  

 Ms. Brody shared a model that East Greenwich used to get communication out to the public. 

East Greenwich started an advocacy group to get the information out. There were public 

engagement forums, people at events at schools, a website for contributions, and opportunities 

for signs on lawns. 

 

 A motion was made to adjourn the meeting at 9:06 p.m. by Mr. Zawatsky. Seconded by Mr. 

Fahey.  


