
 

 

BUILDING COMMITTEE 

BARRINGTON PUBLIC SCHOOLS 

BARRINGTON, RI 02806 

 

Minutes of the Building Committee 2/27/17 

 

Present were Mr. Zawatsky, Dr. Anderson, Mr. Brenner, Ms. Clancy, Mr. Fahey, Mr. Guida, Mr. Feeney, 

Mr. Finn, Mr. Hervey, Ms. Jacobs, Mr. Learned, Mr. Messore, Ms. Ottone, Mr. Tarro, and Mr. Terrell. 

Absent were Mr. Cregan, Mr. DePasquale, Mr. Jacques, and Mr. Primiano. 

 

 Meeting began at 7:04 p.m.  

 

 A motion was made by Mr. Learned to amend the February 13, 2017 minutes to include the 

comments made by Mr. Fahey and approve the minutes with the edits. Edits were as follow – 

“Mr. Fahey suggested that the committee place first on the agenda the consultant’s items that 

need to be reported out.”  The motion was seconded by Dr. Anderson to approve the minutes 

which include the edits. Motion carried. 
 

 Mr. Tavares gave an OPM updated report. To date there have been nine meetings since the start 

of the Design Development phase. KBA had a kick-off project team meeting, a meeting was held 

with the District representative to discuss site and landscape designs, an informational meeting 

with held with RIDOT and another with the Town Fire Chief, Building/Zoning Official along 

with KBA, Odeh Engineering, and GGD. 
 

 The RIDOT had quite a bit of discussion on funding for the proposed improvements to Lincoln 

Avenue and Middle Highway. 
 

 The meeting with the Town personnel was very productive and provided an overview of the site 

and building floor plans. The discussions were focused on site access regarding the fire 

department along with parking, building access, fire alarms etc. 
 

 Mr. Zawatsky questioned on whether there were any comments or discussion on the wind borne 

debris issue and anything else.  
 

 Mr. Tavares stated there were some conversation on the requirements for the wind borne debris 

and that there have been some changes made and Mr. Tavares stated that there is some things that 

they will need to follow up with at the State level. 
 

 Mr. Tavares also updated the committee on the comprehensive schedule for the Design 

Development. The next meeting with RIDE will probably not take place until June for the Design 

Development Review. 
 



 

 

 KBA gave an update on the State Traffic Commission meeting. They submitted a letter along 

with plans requesting funds from the State for the improvements that KBA are suggestion for 

Lincoln Avenue and Middle Highway. The existing configuration and layout does not meet 

current ADA accessibilities.  
 

 Mr. Zawatsky wanted to confirm that all the design work, the meetings and everything that relates 

to it are already in the base contractual obligations with KBA and all the sub-contractual 

agreements. Mr. Trim confirmed that it is. 
 

 Mr. Guida asked when we would hear about the funding from the State. 
 

 Mr. Bradner did not know that exact answer however Mr. Tavares did ask the State to confirm if 

there was anything about the proposed project that wouldn’t qualify for funding and they stated 

that they believe everything that is being present would qualify for funding. Also, there is no 

guarantee that the offsite work would be done at the same time as the project will be done. 
 

 Mr. Hervey suggested that the off-site project could also be connected to High School with the 

Safe Routes to School (SRTS) project and could help reduce the project cost.  Mr. Tarro that it 

would require an amendment to the SRTS approved application  
 

 Mr. Zawatsky asked about the Geo-technical report. Mr. Fahey had made some comments from 

the last meeting that Mr. Zawatsky were very accurate. Based on the GEO tech report that there is 

a significate amount of unsuitable material that is under the footprint of the building that will 

impact the footings and the mass excavation. Mr. Zawatsky asked if the team is assuming with the 

high water table and the unsuitable materials how far are they assuming that we will need to 

excavate down. 

 

 KBA team has the same questions for the GEO tech engineer. They have made some assumptions 

on what material needs to come out but would like confirmation regarding that. They have made 

the assumption to take the soil out to elevation 11 and the backfilling with construction material. 

They are waiting for confirmation. Also what to do with the material that they take out. (May go 

underneath roads or landscaping on site). 

 

 Mr. Guida would like this on the agenda for every meeting until we have all the answers to these 

questions. 

 

 Ms. Clancy updated the members of the committee on the communication that is being sent out to 

the public regarding the Special Financial Town Meeting. The flyer is a FAQ and has been placed 

in the schools and the library. This will also be blasted out the school community and sent out to 

the Barrington Times. 

 

 A motion was made to adjourn the meeting at 8:40 p.m. by Mr. Fahey. Seconded by Mr. Hervey. 

Meeting adjourned. 


